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Contracts, Grants and Loans Office; MS-18
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Enclosed is San Luis Obispo County's Grant Application for the subject Program Opportunity
Notice (PON-12-403). The County has prepared this application according to the requirements
of the PON. The grant application consists of the following:
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1. Proposal Cover Letter
2. Table of Contents
3. Application Form
4. Project Team

Section 2

Project narrative

Scope of Work

Budget Forms

Board of Supervisors resolution
CEQA compliance form
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The County proposes to streamline the permitting of certain renewable energy projects through
policy and ordinance revisions that prioritize renewable energy development in certain key
areas of the county. The key areas will be identified by a general plan “combining designation”
(or overlay) that will treat renewable energy projects as a priority land use. The key areas will
be established through a comprehensive mapping program that will compile data sets on wind
speed, slope, soil type, vegetation and infrastructure. The County will be assisted in identifying
availability of electric system infrastructure by experts in the field.

The application proposes the use of one prime consultant for public outreach, assistance in
preparing policy revisions, establishing combining designation selection criteria, streamlining
ordinances and preparation of environmental review. Expertise with electric power distribution
and transmission will be through a sub consultant,

Please contact the undersigned if you have any questions regarding the enclosed material.

lncerely
mes Caruso

Program Manager
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ATTACHMENT 1
PON APPLICATION FORM

This document provides the Energy Commission with basic information about the Applicant and its
subcontractors. Each Applicant must complete, sign and include this attachment in its Application. The Title
of the Authorized Representative must match the Title approved to serve as an Authorized Representative
by the County Board in the Applicant’s Authorizing Resolution.

Applicant’s Legal Name = - Vi el oo o |Federal ID.Number . i
County of San Luis Obispo 95-6000939

Proposed Term g , T L R
Start Date - oo e o |End Date L i
June/30/2013 March / 31 /2015

Flll’ldll‘lg S ' o
Amount 6ff'l§_’u'ri"_ds Req'ﬁegfgd‘ $638,152.14
Preference Points . o

.. |ORenewable Energy Element in General Plan with Multiple Technologies
(See Chapter 1 of the Program
Opportunity’Notice, and:only - |JGeothermal Element and Geothermal Development Experience
select those that apply) -

Title of Project S -
Renewable Energy Streamlining Program

Project Location
San Luis Obispo County

Project Description (brief paragraph) -~ - T A B R A PR R SO e
The County has developed policies that encourage the development of renewable energy in appropriate locations.
The Conservation and Open Space Element of the General Plan calls for protection of renewable energy resource
areas (such as solar, wind and geothermal) and streamlining of permitting for distributed generation. The proposed
Streamlining Program will address three impediments to the efficiency consideration of renewable energy permitting:
1) lengthy environmental review, 2) compatibility with other resources and land uses and 3) mitigation for impacts to
other resources. The streamlining program will revise county policies, revise ordinances related to renewable energy
development and will create a renewable energy overlay or “combining” designation that prioritizes renewable energy
development over other land uses. One consultant shall be retained to assist with several tasks including technical
work to identify electric power transmission and distribution issues, stakeholder outreach, CEQA and development
of cutting edge policies and regulations.

California Environmental Quality'Act (CEQA) Compliance

1. Is Contract considered a “Project” under CEQA?

X Yes: skip to question 2 ] No: complete the following (PRC 21065 and 14 CCR 15378):
Explain why contract is not considered a “Project”.

2. If cont}act is considered a “Project” under CEQA, have you complied?
Yes (if so, provide documentation in application)

O No
A"p“b‘ll"c’_’éiit!§iﬁ6TE’fétaMiﬁﬁg‘éi'-;"’("ée'r'i'e‘ékas“ point 6f contactifor. ali:communications).
Name: James Caruso
Address: County of San Luis Obispo

976 Osos Street; Room 200

City, State, Zip:{San Luis Obispo, CA 93408
Phone/ Fax:  |805 781-5702
E-Mail: jearuso@co.slo.ca.us
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ATTACHMENT 1
PON APPLICATION FORM

Applicant Is

[l Private Company (including non-profits)
[[] CA State Agency (including UG and GSU)
Government Entity (i.e. city, county, federal government, airAvater/school district, joint power autharities, university from another state)

Is Applicant subcontracting any services? | OONo [XYes

Consultant unknown at this time

Certifications: ;
I hereby authorize the California Energy Commission to make any inquiries necessary to verify the information |
have presented in my Application.

| hereby certify to the best of my knowledge and belief that | have read, understand, and do hereby accept the
terms and conditions contained in this PON package, including the provisions of the Agreement Terms and
Conditions and, further, | am willing to enter into an agreement with the Commission to conduct the proposed
project according to the terms and conditions without negotiation.

I hereby certify to the best of my knowledge that the information contained in this Application is correct and
complete.

Signature of Principal Investigator/ Project Manager Date: [4-8-13

e 7=
Signature of Authorized Representative = S NN / Date: [4-8-13

X
Name/Title of Authorized Representative N ‘~’>\>\r¢c\\ X \}KQ\T@ \$ e N\ax

_
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Project Team

Project Manager Grant Budget Officer

James Caruso, Senior Planner Wes Drysdale

Department of Planning and Building Department of Planning and Building
979 Osos Street; Room 200 979 Osos Street; Room 200

San Luis Obispo, CA 93408 San Luis Obispo, CA 93408

Tel # (805) 781-5702 Tel # (805) 781-5702

E-mail: jcaruso@co.slo.ca.us E-mail: wdrysdale@co.slo.ca.us

Mr. Caruso will be the Project Manager for this grant work. Currently, Mr. Caruso is the
Department'’s representative on the County's Energy Community of Interest (COl) and is
responsible for monitoring the County’s progress on reducing greenhouse gas emissions and
energy efficiency improvements. Mr. Drysdale will be in charge of all project expenditures and
will insure that all expenditures are compliant with approved scope of work and funding
agreements.

Other Key Personnel

Kami Griffin; Assistant Planning Director ~ Mike Wulkan, Supervising Planner

Department of Planning and Building Department of Planning and Building
979 Osos Street; Room 200 979 Osos Street; Room 200

San Luis Obispo, CA 93408 San Luis Obispo, CA 93408

Tel # (805) 781-5708 Tel # (805) 781-5606

Email: Kgriffin@co.slo.ca.us E-mail: mwulkan@cos.slo.ca.us

Ms. Griffin is the Department’s Assistant Director and is a member of the County’s Executive
Energy Committee. She will be responsible for inter-jurisdictional issues. Mike Wulkan will
serve as the immediate supervisor of the grant team. He will be primarily in charge of quality
assurance and quality control matters.

Jeff Legato; GIS Trevor Keith, Energy Program Coord.
Department of Planning and Building Department of Planning and Building
979 Osos Street; Room 200 979 Osos Street; Room 200

San Luis Obispo, CA 93408 San Luis Obispo, CA 93408

Tel # (805) 781-5708 Tel #: (805) 781- 1431

E-Mail: Jlegato@co.slo.ca.us E-Mail; tkeith@co.slo.ca.us

Mr. Legato will lead the mapping part of this project. Mr. Legato is familiar with the County’s
mapping in the Renewable Energy Secure Communities (RESCO) program funded by the CEC.
Additionally, Mr. Legato has obtained solar mapping from the Renewable Energy Transmission
Initiative (RETI) and wind resource maps from the National Oceanic and Atmospheric
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Administration (NOAA). Mr. Keith is the County’s Energy Program coordinator and administers
energy efficiency program contracts with Southern California Gas and Pacific Gas and Electric.

Ellen Carroll Steve McMasters

Department of Planning and Building Department of Planning and Building
979 Osos Street; Room 200 979 Osos Street; Room 200

San Luis Obispo, CA 93408 San Luis Obispo, CA 93408

Tel # (805) 781-5028 Tel #: (805) 781- 5096

E-Mail: elcarroli@co.slo.ca.us E-Mail: smcmasters@co.slo.ca.us

Ms. Carroll and Mr. McMasters will oversee portions of the EIR process.

Lynda Auchinachie
Department of Agriculture
2156 Sierra Way, Suite A
San Luis Obispo, CA 93401
Tel # (805) 791-5914

E-Mail: Jauchinachie@co.slo.ca.us

Ms Auchinachie will represent the Agriculture Department through the planning process. She
will give input into stakeholder interviews, comment on the development of the streamlining
program and keep the agricultural community advised of the program though the monthly
meetings with the Agricultural Liaison Advisory Board.

Contractor Process

The County will retain a contractor for specific tasks identified in the Scope of Work. These
tasks will include review of the County General Plan and ordinance documents; amending the
Conservation and Open Space Element Energy chapter to more fully address renewable energy
and to fulfill at least one evaluation criteria preferences; preparing ordinances that streamline
renewable energy projects and to prepare a programmatic Environmental Impact Report that
can be used for tiering subsequent environmental review.

The County has already completed a Request for Qualification (RFQ) process and has lists of
contractors specializing in various key areas. The standard County contracting process will be
used and includes preparation of a Request for Proposals (RFP), a selection committee,
contractor ratings, potentially contractor interviews, and final selection of a contractor. Due to
the short time frame for the grant, only pre-qualified contractors will be sent RFPs.

The County wishes to rely on a single contractor with the capabilities and talents to help revise
the County’s renewable energy policy, establish criteria and standards and for streamlined
projects and to conduct CEQA analysis that can be used to tier subsequent environmental
review.

Program Opportunity Notice 12-403
Renewable Energy and Conservation Planning Grants (RECPG) &

Page 6 of 56



Renewable Energy and Conservation Planning Grant Project Narrative
San Luis Obispo County Page No. 1

Project Narrative
County Background

The County’s Department of Planning and Building (the Department) will be chiefly responsible
for this grant program. The Department is part of a multi-agency County organization referred
to as the County’'s Energy Community of Interest (Energy COl). This COI also includes the
County Administrative Office as chair, and member agencies Parks, Public Works and General
Services. The purpose of the Energy COI is to consider County energy issues and pass on
recommendations to the Executive Energy Steering Committee (EESC). The Department will
work closely with the Energy COIl to ensure that decisions regarding County-related energy
issues are acted upon quickly and efficiently.

The County’s vision for renewable energy development and conservation has been formalized
in the County General Plan's Conservation and Open Space Element (COSE), adopted in 2010:

> A sustainable energy supply will include greater reliance on renewable energy sources
such as solar and wind power. County operations are specifically targeted to pursue
environmentally sustainable local energy supplies.

> An increase in the use of renewable energy resources will require some revisions to
County ordinances and policies. The revisions will seek to facilitate the use of
renewable energy such as wind, solar, geothermal and cogeneration.

COSE policies directly address the County’s renewable energy vision. Energy efficiency and
development of new, appropriate renewable sources are emphasized:

Policy E 1.1 Meeting energy needs
Meet our electricity needs through the following prioritized measures:

a. Increased conservation and efficiency in all sectors of energy use.

b. Development and use of locally appropriate sources of renewable
resources from both distributed and large-scale projects. Examples
include wind, tidal, wave, solar, microhydroelectric, biomass, and
geothermal.

c. Development of non-renewable sources of energy.

This grant application’s purpose is expressed by the following COSE policies and their
implementation strategies. They call for revision to policies and regulations, creation of a
renewable energy designation, removal of barriers through a streamlined process and the use
of incentives to assist in meeting these County policies:

Program Opportunity Notice 12-403
Renewable Energy and Conservation Planning Grants (RECPG) 1
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Renewable Energy and Conservation Planning Grant Project Narrative
San Luis Obispo County Page No. 2

Policy E 6.1 Sustainable energy sources

Promote the development of sustainable energy sources and renewable energy projects

through streamlined planning and development rules, codes, processing, and other

incentives.
Implementation Strategy E 6.1.1 Eliminate obstacles to renewable energy
use in the County. Revise County policies and regulations as needed by the
end of 2010 to eliminate barriers to or unreasonable restrictions on the use of
renewable energy.

Policy E 6.8 Renewable Energy Resources
Designate and protect areas that contain renewable energy resources such as wind,

solar, geothermal, and small hydroelectric.

implementation Strategy E 6.8.1 Mapping of resources. Use state, federal, or
other available data to map areas that contain renewable energy resources.

implementation Strategy E 6.8.2 Renewable energy combining designation.
Amend the Framework for Planning, the Area Plans, and the Land Use
Ordinance (LUO) by establishing and applying a Renewable Energy (RE)
combining designation based on the mapping in Energy Implementation Strategy
6.8.1. The RE designation and implementing LUO standards are to:

a. Encourage the development of renewable energy while
maintaining a high level of environmental quality;

b. Avoid areas that are not appropriate for renewable energy due to
existing incompatible uses; and

c. Protect areas of renewable energy resources, as well as existing

and expanding renewable energy projects, from encroachment by
incompatible land use categories and development.

Policy E 6.2 Commercial solar and wind power and other renewable energy
systems

Encourage and support the development of solar and wind power and other renewable
energy systems as commercial energy enterprises.

Implementation Strategy E 6.2.1 Review of large solar projects

Evaluate large-scale commercial solar projects (i.e. over 10 MW) to favor
technologies that maximize the facility's power production and minimize the
physical effects of the project. Physical effects include, but are not limited to,
noise, area of land disturbance and water use.

Implementation Strategy E 6.2.2 Encourage development of wind power
facilities. Encourage the development of wind power in areas where wind

Program Opportunity Notice 12-403
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Renewable Energy and Conservation Planning Grant Project Narrative
San Luis Obispo County Page No. 3

speeds make commercial wind power feasible. Focus should be placed on
locations near existing power facilities and existing transmission lines.

Implementation Strategy E 6.2.3 Use of disturbed sites. Examine the
potential for use of previously disturbed sites such as former mine sites, or
disturbed urban areas such as parking lots.

Implementation Strategy E 6.2.4 Use of existing energy generating sites.
Collaborate with local and State agencies and energy facility operators to
develop renewable energy resources at existing energy generating sites.

During development of the COSE and the EnergyWise Plan (climate action plan), the County
committed to play a lead role in achieving energy efficiency, deploying renewable energy
projects and reducing greenhouse gas emissions. The following COSE policies help reinforce
the County's commitment to its own renewable energy vision:

Policy E 1.3 Renewable energy and County facilities
Seek to use renewable energy to power County facilities.

implementation Strategy E 1.3.1 Use of renewable energy at County
facilities. Retrofit existing County facilities with appropriate renewable energy
and clean technologies such as L.E.D. lighting, solar, wind, biofuel, cogeneration,
and fuel cells.

Implementation Strategy E 1.3.4 Renewable Energy and Clean Distributed
Generation Plan. Upon identification of a baseline and target for the County's
use of renewable sources for energy use in County facilities, develop a plan to
achieve the 2020 target.

The County jurisdiction extends from the coast eastward to the Carissa Plain and California
Valley. Two large utility scale solar facilities were recently permitted and are under construction
in the eastern part of the county. These facilities required local land use permits, CEQA review
as well as approval by state and federal wildlife officials.

The County has experience working on Habitat Conservation Plans. We are in the process of
developing a multi-species Habitat Conservation Plan for the coastal community of Los Osos.
Although Los Osos is a relatively small geographic area, it has a great diversity of plant and
wildlife species. The HCP area is known or potential habitat for 89 special status plant and
animal species (54 animals and 35 plants and lichens), including eleven federally listed animals,
of which four are also state listed; two animals which are state listed, but not federally listed;
seven federally listed plants, of which four are also state listed; and one state listed plant which
is not federally listed. The County is working in collaboration with the California Department of
Fish and Wildlife, California Coastal Commission, and United States Fish and Wildlife Service.

Program Opportunity Notice 12-403
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Renewable Energy and Conservation Planning Grant Project Narrative
San Luis Obispo County Page No. 4

In addition, major public and private landowners, such as the Morro Bay National Estuary
Program, California State Parks, and San Luis Coastal Resource Conservation District have
been participating in the development of this HCP.

The County is working on another Habitat Conservation Plan/Natural Community Conservation
Plan (HCP/NCCP) in the northeastern portions of San Luis Obispo County, including the City of
Paso Robles. This area is under increasing development pressures that include residential and
commercial development, expansion and/or more intensive agricultural uses, and renewable
energy development. These projects are likely to affect the federally endangered and state
threatened San Joaquin kit fox (Vulpes macrotis mutica). We are working with the City of Paso
Robles, the United States Fish and Wildlife Service, and the California Department of Fish and
Wildlife on a regional HCP/NCCP for the San Joaquin kit fox and other species associated with
grassland habitat in the northeast portion of the county, which covers approximately the
distribution of the San Joaquin kit fox.

The County has wide experience in the development and implementation of energy and
resource conservation rules and policies. The County General Plan Conservation and Open
Space Element includes an Energy Chapter that separately addresses renewable energy
development. The key policies are highlighted above. It is the fine tuning and implementation
of these policies that this grant application seeks to fund.

The County also has experience with environmental mitigation programs for larger renewable
energy development. We wish to offer our experiences with two large-scale commercial solar
projects, the 260 MW California Valley Solar Ranch (CVSR) and the 550 MW Topaz Solar
project.

While concerted efforts were made throughout the permitting process to revise these two solar
projects to reduce their impacts, Topaz required 133 land use permit conditions and CVSR
required 149. Most of these addressed environmental constraints. This has added substantial
time and costs to the project's construction. For example, the County has contracted out for
County monitoring services that will cost over $1 million to verify compliance of all of these
conditions for both projects.

Based on our experience with the two solar projects, the following is an example of a specific
environmental impact--biological resources--and its requirements and costs. This discussion
could easily apply to several other environmental issue areas as well.

To address biological resources, each of the solar companies has: 1) prepared detailed ‘plans’
on individual sensitive species, with the intent to minimize impacts and 2) retained many
specialized biologists to be on site daily or dedicated to: prepare pre-construction surveys,
install and maintain protection measures, relocate sensitive wildlife, prepare reports
documenting their daily observations, and attend regular communication efforts (conference
calls) with the County and other resource agencies. While specific financial information is not
readily available from the companies, we do know that for one of the projects, about 40 full time

Program Opportunity Notice 12-403
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Renewable Energy and Conservation Planning Grant Project Narrative
San Luis Obispo County Page No. 5

equivalent’ biologists are currently conducting biological work for the project. Using a
conservative average of $100/hour translates to about $32,000/day or $8 million/year (five-day
work week). This estimate should be considered rough and only represents a portion of the
overall biological monitoring costs.

When certain sensitive resources have been found during construction, such as a kit fox natal
den establishing itself seasonally, temporary buffers are established that have sometimes
interfered with the construction work plan. Had more information been available at a countywide
level when the applicant began looking for suitable lands, such as for potential or known
presence of sensitive biological species, less sensitive or constrained sites could have been
pursued early on by the solar company and resulted in reduced impacts, reduced conditions,
reduced redesigns, and reduced need for monitoring and oversight. The creation of countywide
data/constraint layers would be an ideal way to help direct future renewable development
towards the least constrained areas within the County.

Planning and Conservation

The County’s experience with large and smaller-scale renewable energy facilities permitting has
resulted in an understanding of the impediments to resource development. We have found that
the primary impediments to renewable energy development are:

» Uncertainties involved in the process, resource conflicts, mitigation requirements and a
lack of clear standards to address these issues.

Lack of understanding of renewable resource locations.

Loss of agricultural land and mitigation for that loss.

Local controversy over specific sites.

Discretionary permit findings that give renewable energy development a lower priority
than other resource protections.

> Lengthy CEQA analyses and extensive and expensive mitigation.

VVVYYV

Existing County regulations are problematic. County ordinances have no special standards,
permit levels, definitions or direction to guide renewable energy applications. As a result, it is
difficult to encourage these important projects; with no guidance, it is difficult to even assess the
difficulties inherent with specific sites. This lack of guidance also places proposed projects in
conflict with the need to protect other local resources such as agricultural land and biological
resources. Special and specific standards would remove these hurdles.

The County’s experience with two large utility-scale solar facilities also shows that CEQA can be
an impediment to the efficient permitting of renewable energy projects. As mentioned above,
the EIRs prepared for the solar projects took 24 months and resulted in hundreds of expensive
conditions of approval. In addition, the County's mitigation monitoring costs exceeded $1
million.

Program Opportunity Notice 12-403
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Renewable Energy and Conservation Planning Grant Project Narrative
San Luis Obispo County Page No. 6

As we explain above, the creation of countywide data/constraint layers would be an ideal way to
help direct future renewable development towards the least constrained areas within the
County. This mapping program, along with mapping of important infrastructure and users is one
of the keys to our proposed program.

As described above, the County established special policies in the County General Plan in 2010
to address renewable energy development. These policies seek to address the impediments to
renewable energy development. The general plan policies have set up a framework that now
depends on an implementation phase to consist of preparing ordinance revisions, master
environmental assessments and a special overlay designation.

The impediments described above will be addressed through a three-part program to consist of:

1. Resource and infrastructure and conditions mapping
Revised renewable energy policies and implementing regulations, including creation of
an overlay area or “combining designation” for resource areas meeting approved criteria
3. Preparation of an Environmental Impact Report to address potential environmental
impacts of the program

Key project components

Resource, Infrastructure and Conditions Mapping Program: One of the keys to the success of
this program is to identify locations of infrastructure needed to support renewable energy
development. While it is important to know where the most favorable renewable energy
potential is located, the availability of the infrastructure to connect the new power to the grid is
equally if not more important. The mapping work will lead to creation of the Renewable Energy
(RE) combining designation (zoning overlay). These mapped areas will be part of the County
General Plan and will identify the confluence of resource opportunities, constraints and
availability of infrastructure. The criteria used to select these RE areas will be determined with
the help of industry and other expertise gained through the stakeholder outreach process,
together with in-house expertise in environmental constraints/development suitability modeling.

Request For Proposals: The County recognizes that the time frame for completing this work is
very limited. We propose to utilize one consultant contract that will perform several of the
proposed tasks. The Stakeholder outreach, streamlining program, CEQA and some of the
hearing tasks will be the responsibility of our consultant. An RFP will be released very early in
the process so that a consultant contract can be approved by August 2013. We expect a single
firm to provide all the expertise with the exception of electrical power transmission and
distribution analysis.

Stakeholder Outreach: Stakeholders in this program include the renewable energy industry,
individuals and organizations interested in distributed generation, community advisory groups,
agriculturalists, cities, special districts, schools and major power users. The Department will
consult with stakeholders from industry, interested parties, and the environmental community to

Program Opportunity Notice 12-403
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Renewable Energy and Conservation Planning Grant Project Narrative
San Luis Obispo County Page No. 7

help guide the program. In-depth, focused and facilitated individual and group interviews will be
used to identify stakeholder attitudes, needs and program direction. Final interviews will be held
to allow for an exchange of ideas, discussion among stakeholders and to inform the final
streamlining program.

General Plan Policy Development: While the County has added many general plan policies that
address renewable energy development, additional policy work remains to be done. The COSE
renewable energy policies and strategies must be reviewed and more focused streamlining
language needs to be adopted. The Framework For Planning (Part | of the Land Use Element)
and Agriculture Element of the County General Plan need to be amended to describe the
special status of and priority for renewable energy development. The new general plan policies
will clarify and ensure that in the RE combining designations, renewable energy projects
meeting specified criteria will be a priority use.

Ordinance Development: The work to revise the County’s ordinances includes creation of a
tiered approach to renewable energy development. The approach is similar to the California
County Planning Director's model solar ordinance. In the County’s case, the specific work
includes creation of new allowable use matrices, creation of a new RE combining designation
and development of standards prioritizing renewable energy development in areas mapped as
an RE designation. Renewable energy development will be considered in tiers similar to the
model ordinance done by the California Counties Planning Director Association (CCPDA).

Combining Designation Development: The County General Plan includes combining
designations that identify important natural resources. The existing combining designations
include Extractive resources (sand and gravel mining and mineral resources), sensitive
resource areas addressing significant visual and biological resources, geologic areas identifying
significant geologic risks and historical areas that identify important historical and cultural
resources. The RE combining designation will be the areas recognized for renewable energy
development. Other development in the RE would have to show it is compatible with renewable
energy development.

CEQA: The County will prepare a draft and Final EIR for the General Plan and ordinance
revisions. The County will prepare a Notice of Preparation at the same time as a contractor
selection process is begun. In the interests of time, the contractor selection process will be
shortened so that a contractor is involved in the general plan and ordinance revision process
and during the first stages of the Resource, Infrastructure and Conditions Mapping Program.

The EIR’s project area will be informed by the results of the Resource, Infrastructure and
Conditions Mapping Program and the extent of the new Renewable Energy Combining
Designation. The EIR will contain site level environmental analyses of the proposed RE
combining designations and alternative RE combining designation locations. In order for this
environmental review to be useful in the streamlining program, the EIR will have to be detailed
enough to use for subsequent projects. This level of review of a project area and alternative
areas results in high EIR costs as reflected in the budget information.

Program Opportunity Notice 12-403
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Renewable Energy and Conservation Planning Grant Project Narrative
San Luis Obispo County Page No. 8

Public Hearings: The County standard public hearing process for major general plan
amendments and ordinance amendments will be followed. Once the comment period on the
Draft EIR is completed, staff (or contractor) will respond to comments and prepare a Final EIR.
Public hearing notices will be sent to interested parties and other key participants. The Planning
Commission will hold a hearing to consider the general plan amendments, ordinance revisions
and the Final EIR. The Planning Commission will make a recommendation on the program to
the Board of Supervisors.

The Board of Supervisors will then hold its own public hearing and will consider the Planning
Commission’s recommendation, public testimony and the information in the Final EIR. The
Board of Supervisors will render a final decision on the general plan and ordinance revisions
and will certify the Final EIR.

We have also proposed four status reports or study sessions before the Planning Commission
and Board of Supervisors. These periodic check-ins or study sessions will help keep the
program on course and will also reduce the learning curve needed by the decision making
bodies when the hearing process starts. The study sessions will be attended by staff and
technical consultants as needed.

The proposed policies and rules will result in an expedited approval process for eligible
renewable energy facilities. Currently, it could take upwards of 12-18 months to permit a 40-
acre solar project. Also, the project could stand a good chance of either being denied or
conditioned to the point that the project is not feasible. The streamlined process will assure that
the proposed renewable energy project is treated as a priority land use in the RE combining
designation area. Denial of the proposed project or approval with dozens of conditions that
result in a financially infeasible project would be unlikely to occur under the proposed
streamlining regulations. Also, the 12-18 month time frame could be shortened to as little as
120 days if the program EIR is adequate for project-level review.

The proposed project is consistent with Government Code section 65041.1b.

(b) To protect environmental and agricultural resources by protecting, preserving,
and enhancing the state’s most valuable natural resources, including working
landscapes such as farm, range, and forest lands, natural lands such as
wetlands, watersheds, wildlife habitats, and other wildlands, recreation lands
such as parks, trails, greenbelts, and other open space, and landscapes with
locally unique features and areas identified by the state as deserving special
protection.

The main natural resources in the county are prime agricultural soils; biological resources
associated with streams, rivers and riparian areas; sensitive resource areas containing scenic
vistas; wildlands; geological resources such and sand and gravel, and some biological habitats
containing sensitive species.

Program Opportunity Notice 12-403
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Renewable Energy and Conservation Planning Grant Project Narrative
San Luis Obispo County Page No. 9

The proposed project will map resources in areas of the county that are appropriate for
renewable energy. At the same time, the natural resources of the county will be protected
through incorporation into the constraints mapping in Task 3 in the Scope of Work (Resource,
Infrastructure and Constraints Mapping).

Leverage and Collaboration
The County proposes to use and leverage the following resources:

1. Renewable Energy Secure Communities (RESCO) mapping of renewable energy
resources.

2. County-developed environmental constraints and development suitability models with
adjustable values and weights for an array of physical, environmental and other factors.

3. County General Plan policies in the Conservation and Open Space Element (COSE) that
call for mapping of renewable energy resource areas and creation of a combining
designation to protect renewable resources from incompatible development.

4. Existing Extractive Resource Area (EX and EX,) combining designations in the County
General Plan that can serve as a model for a new Renewable Energy (RE) combining
designation.

5. The California County Planning Director's Association Solar Energy Facility Permit
Streamlining Guide.

6. National Oceanic and Atmospheric Administration (NOAA) wind speed mapping.

7. The expertise of the local green energy cluster of the Economic Vitality Corporation.

8. Solar mapping in the Renewable Energy Transmission Initiative (RETI).

The County will collaborate with key stakeholders through an intensive facilitated individual and
group interview program. Results of key stakeholder interviews will be considered by
stakeholders and any conflicts addressed. The consultant retained by the County will have a
large role in the stakeholder interview process.

Other local governments will be apprised of the work done under this grant. The County will
share the progress and results of the process with the cities and special districts in the county.

Expected Benefits

The fiscal analysis for the California Valley Solar Ranch (550 MW) project is used as the basis
for the following estimated economic benefits (based on 100 MW of renewable energy):
> 35-70 daily jobs during construction, plus other indirect jobs induced through increased
activity in the County
$2.6 million in local spending over three years
$12 million in local economic output
4-6 permanent jobs
$2 million in sales and transaction taxes and fees over three years
Less than $50,000 in property taxes annually

VVVVY
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San Luis Obispo County

ScoPE OF WORK

TECHNICAL TASK LIST

;I'ask #

Task Name

1

Administration

Project Management

Resource, Infrastructure and Constraints Mapping

Stakeholder Outreach

Prepare Draft Streamlining Program

CEQA

N AW

Public Hearings

KEY NAME LIST

Task #

Key Personnel Key Subcontractor(s)

Key Partner(s)

1

James Caruso
Wes Drysdale
Mike Wulkan

James Caruso
Mike Wulkan
Ellen Carroll
Ryan Foster

Jeff Legato Consultant
Jennifer Jimenez
Ryan Foster
James Caruso
Mike Wulkan
Lynda Auchinachie
Trevor Keith

Economic Vitality Corporation
Agricultural Liaison Advisory
Board

Community Advisory Councils

James Caruso Consultant
Mike Wulkan

Kami Griffin

Lynda Auchinachie

PG&E
Green Energy Cluster

James Caruso Consultant
Mike Wulkan

Kami Griffin

Lynda Auchinachie

James Caruso Consultant
Mike Wulkan
Steve McMasters
Trevor Keith
Ellen Carroll

James Caruso Consultant
Mike Wulkan
Kami Griffin
Steve McMasters

Stakeholders
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San Luis Obispo County

ScoPE OF WORK
GLOSSARY
Specific terms and acronyms used throughout this scope of work are defined as follows:
Term/
Acronym Definition
COSE Conservation and Open Space Element
CPR Critical Project Review
EVC Economic Vitality Corporation
GIS Homogeneous collections of common features, each having the same spatial

Featureclass | representation, such as points, lines, or polygons, and a common set of
attribute columns, for example, a line feature class for representing road
centerlines. The four most commonly used feature classes in the
geodatabase are points, lines, polygons, and annotation (the geodatabase

name for map text).
RE Renewable Energy
RFP Request For Proposals

Problem Statement:

Development of renewable energy facilities is encouraged by both state and local policy
documents. The County General Plan aligns with this emphasis on renewable energy,
reduction in greenhouse gas emissions and increases in energy efficiency. However, in order to
implement policies encouraging development of eligible renewable energy projects, additional
mapping of resources and constraints is needed. Streamlining of development of renewable
energy facilities through ordinances and policies that favor this development will result in the
approval and construction of more renewable energy projects in less time.

Goals of the Agreement:

The goal of this Agreement is to create a program of resource and constraints mapping, policy
and ordinance revisions and environmental review that will result in streamlining of renewable
energy permitting. The mapping work will identify areas with sufficient infrastructure, favorable
renewable energy resources and fewest constraints to support renewable energy projects.

Objectives of the Agreement:

The objectives of this Agreement are to identify, through mapping of resources, constraints and
infrastructure, those areas that can support renewable energy development. In addition, the
County General Plan will be amended to identify these mapped areas as appropriate for
renewable energy development and to promote their use as such. To implement the County
General Plan, County ordinances will be revised to create standards to prioritize development of
renewable energy facilities in these mapped areas that will be referred to as renewable energy
(RE) combining designations.
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San Luis Obispo County
ScopPe oF WORK

TASK 1 ADMINISTRATION
Task 1.1 Attend Kick-off Meeting

The goal of this task is to establish the lines of communication and procedures for implementing
this Agreement.

The Recipient shall:

. Attend a “Kick-Off' meeting with the Commission Project Manager, the Grants
Officer, and a representative of the Accounting Office. The Recipient shall bring
its Project Manager, Agreement Administrator, Accounting Officer, and others
designated by the Commission Project Manager to this meeting. The
administrative and technical aspects of this Agreement will be discussed at the
meeting. Prior to the kick-off meeting, the Commission Project Manager will
provide an agenda to all potential meeting participants.

The administrative portion of the meeting shall include, but not be limited to, the

following:

o Discussion of the terms and conditions of the Agreement

o Discussion of Critical Project Review (Task 1.2)

o Permit documentation (Task 1.6)

o Discussion of subcontracts needed to carry out project (Task 1.7)

The technical portion of the meeting shall include, but not be limited to, the

following:

o The Commission Project Manager’s expectations for accomplishing tasks
described in the Scope of Work

o An updated Schedule of Products

o Discussion of Progress Reports (Task 1.4)

o Discussion of Technical Products (Product Guidelines located in Section
5 of the Terms and Conditions)

o Discussion of the Final Report (Task 1.5)

The Commission Project Manager shall designate the date and location of this

meeting.
Recipient Products:
) Updated schedule of products

. Updated list of permits

Commission Project Manager Product:
. Kick-off meeting agenda

Task 1.2 Critical Project Review (CPR) Meetings

The goal of this task is to determine if the project should continue to receive Energy
Commission funding to complete this Agreement and to identify any needed modifications to the
tasks, products, schedule or budget.
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San Luis Obispo County
ScoPE OF WORK

CPRs provide the opportunity for frank discussions between the Energy Commission and the
Recipient. The Commission Project Manager may schedule CPRs as necessary, and CPR
costs will be borne by the Recipient.

Participants include the Commission Project Manager and the Recipient and may include the
Commission Grants Officer, staff from the Efficiency and Renewable Energy Division, other
Energy Commission staff and Management as well as other individuals selected by the
Commission Project Manager to provide support to the Energy Commission.

The Commission Project Manager shall:
. Determine the location, date, and time of each CPR meeting with the Recipient.
These meetings generally take place at the Energy Commission, but they may
take place at another location.

) Send the Recipient the agenda and a list of expected participants in advance of
each CPR. If applicable, the agenda shall include a discussion on permits.

) Conduct and make a record of each CPR meeting. One of the outcomes of this
meeting will be a schedule for providing the written determination described
below.

) Determine whether to continue the project, and if continuing, whether or not

modifications are needed to the tasks, schedule, products, and/or budget for the
remainder of the Agreement. Modifications to the Agreement may require a
formal amendment (please see section 8 of the Terms and Conditions). If the
Commission Project Manager concludes that satisfactory progress is not being
made, this conclusion will be referred to the Lead Commissioner for Renewables
for his or her concurrence.

. Provide the Recipient with a written determination in accordance with the
schedule. The written response may include a requirement for the Recipient to
revise one or more product(s) that were included in the CPR.

The Recipient shall:

. Prepare a CPR Report for each CPR that discusses the progress of the
Agreement toward achieving its goals and objectives. This report shall include
recommendations and conclusions regarding continued work of the projects.
This report shall be submitted along with any other products identified in this
scope of work. The Recipient shall submit these documents to the Commission
Project Manager and any other designated reviewers at least 15 working days in
advance of each CPR meeting.

. Present the required information at each CPR meeting and participate in a
discussion about the Agreement.

Commission Project Manager Products:

. Agenda and a list of expected participants
. Schedule for written determination
. Written determination

Recipient Product:
. CPR Report(s)
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San Luis Obispo County
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Task 1.3 Final Meeting
The goal of this task is to closeout this Agreement.

The Recipient shall:
. Meet with Energy Commission staff to present the findings, conclusions, and
recommendations. The final meeting must be completed during the closeout of
this Agreement.

This meeting will be attended by, at a minimum, the Recipient, the Commission
Grants Office Officer, and the Commission Project Manager. The technical and
administrative aspects of Agreement closeout will be discussed at the meeting,
which may be two separate meetings at the discretion of the Commission Project
Manager.

The technical portion of the meeting shall present an assessment of the degree
to which project and task goals and objectives were achieved, findings,
conclusions, recommended next steps (if any) for the Agreement, and
recommendations for improvements. The Commission Project Manager will
determine the appropriate meeting participants.

The administrative portion of the meeting shall be a discussion with the
Commission Project Manager and the Grants Officer about the following
Agreement closeout items:

o What to do with any equipment purchased with Energy Commission funds
(Options)
o Energy Commission'’s request for specific “generated” data (not already
provided in Agreement products)
o “Surviving” Agreement provisions
o) Final invoicing and release of retention
° Prepare a schedule for completing the closeout activities for this Agreement.
Products:
. Written documentation of meeting agreements
° Schedule for completing closeout activities

Task 1.4 Monthly Progress Reports

The goal of this task is to periodically verify that satisfactory and continued progress is made
towards achieving the objectives of this Agreement on time and within budget.

The objectives of this task are to summarize activities performed during the reporting period, to
identify activities planned for the next reporting period, to identify issues that may affect
performance and expenditures, and to form the basis for determining whether invoices are
consistent with work performed.

The Recipient shall:
o Prepare a Monthly Progress Report which summarizes all Agreement activities
conducted by the Recipient for the reporting period, including an assessment of
the ability to complete the Agreement within the current budget and any
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anticipated cost overruns. Each progress report is due to the Commission
Project Manager within 10 days of the end of the reporting period. The
recommended specifications for each progress report are contained in Section 6
of the Terms and Conditions of this Agreement.

J In the first Monthly Progress Report and first invoice, document and verify match
expenditures and provide a synopsis of project progress, if match funds have
been expended or if work funded with match share has occurred after the notice
of proposed award but before execution of the grant agreement. If no match
funds have been expended or if no work funded with match share has occurred
before execution, then state this in the report. All pre-execution match
expenditures must conform to the requirements in the Terms and Conditions of
this Agreement.

Product:
. Monthly Progress Reports

Task 1.5 Final Report

The goal of the Final Report is to assess the project's success in achieving its goals and
objectives, as described in the recipient’s Scope of Work, and providing energy-related and
other benefits to California.

The objectives of the Final Report are to clearly and completely describe the project’s purpose,
approach, activities performed, and results; to present a public assessment of the success of
the project as measured by the degree to which goals and objectives were achieved; to make
insightful observations based on results obtained; to draw conclusions; and to make
recommendations for further projects and improvements to the project management processes.

The Final Report shall be a public document.

The Recipient shall:
o Prepare an Outline of the Final Report.
. Prepare a Final Report following the approved outline and the latest version of
the Final Report guidelines which will be provided by the Commission Project
Manager. The Commission Project Manager shall provide written comments on
the Draft Final Report within fifteen (15) working days of receipt. The Final
Report must be completed at least 60 days before the end of the Agreement

Term.
. Submit one bound copy of the Final Report with the final invoice.
Products:
. Draft Outline of the Final Report
. Final Outline of the Final Report
. Draft Final Report
° Final Report
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San Luis Obispo County
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Task 1.6 Identify and Obtain Required Permits

The goal of this task is to obtain all permits required for work completed under this Agreement in
advance of the date they are needed to keep the Agreement schedule on track.

Permit costs and the expenses associated with obtaining permits are not reimbursable under
this Agreement. Although the Energy Commission budget for this task will be zero dollars, the
Recipient shall budget match funds for any expected expenditures associated with obtaining
permits. Permits must be identified in writing and obtained before the Recipient can make any
expenditure for which a permit is required.

The Recipient shall:

) Prepare a letter documenting the permits required to conduct this Agreement and
submit it to the Commission Project Manager at least 2 working days prior to the
kick-off meeting. If there are no permits required at the start of this Agreement,
then state such in the letter. If it is known at the beginning of the Agreement that
permits will be required during the course of the Agreement, provide in the letter:
o A list of the permits that identifies the:

= Type of permit

. Name, address and telephone number of the permitting
jurisdictions or lead agencies
o The schedule the Recipient will follow in applying for and obtaining these
permits.
. Discuss the list of permits and the schedule for obtaining them at the kick-off

meeting and develop a timetable for submitting the updated list, schedule and the
copies of the permits. The implications to the Agreement if the permits are not
obtained in a timely fashion or are denied will also be discussed. If applicable,
permits will be included as a line item in the Progress Reports and will be a topic
at CPR meetings.

. If during the course of the Agreement additional permits become necessary,
provide the appropriate information on each permit and an updated schedule to
the Commission Project Manager.

) As permits are obtained, send a copy of each approved permit to the
Commission Project Manager.
o If during the course of the Agreement permits are not obtained on time or are

denied, notify the Commission Project Manager within 5 working days. Either of
these events may trigger an additional CPR.

Products:
) Letter documenting the permits or stating that no permits are required
. A copy of each approved permit (if applicable)
. Updated list of permits as they change during the term of the Agreement (if
applicable)
° Updated schedule for acquiring permits as changes occur during the term of the
Agreement (if applicable)
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Task 1.7 Obtain and Execute Subcontracts

The goal of this task is to ensure quality products and to procure subcontracts required to carry
out the tasks under this Agreement consistent with the terms and conditions of this Agreement
and the Recipient's own procurement policies and procedures. It will also provide the Energy
Commission an opportunity to review the subcontracts to ensure that the tasks are consistent
with this Agreement, that the budgeted expenditures are reasonable and consistent with
applicable cost principles.

The Recipient shall:
. Manage and coordinate subcontractor activities.
. Submit a draft of each subcontract required to conduct the work under this
Agreement to the Commission Agreement Manager for review.
Submit a final copy of the executed subcontract.
If Recipient decides to add new subcontractors, it shall notify the
Commission Agreement Manager.

Products:
. Draft subcontracts
. Final subcontracts
TECHNICAL TASKS

TASK 2 PROJECT MANAGEMENT

The goal of this task is for the recipient to manage staff and consultant activities throughout the
life of the grant.

Task 2.1 Kick off Meeting

The goal of this task is to introduce team members to the program, schedule and process and to
discuss ways to keep on schedule.

The Recipient shall:

. Hold an initial kick off meeting with department staff, outside agencies and key
partners. Discussion shall include project process and time frames, availability of
needed data, identification of government involvement and required early
consultation and initial identification of stakeholders.

Products:
. Meeting agenda
. Meeting notes

Task 2.2 Team Meetings

The goal of this task is to schedule and hold regular team meetings to keep all team members
apprised of the program status, schedule issues and new information.
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The Recipient shall:

. Hold bi-weekly meetings with key staff, outside agencies and key partners.
Problems, opportunities and time frame issues will be discussed and decisions
made. Special attention shall be given to the time schedule to ensure the grant
end date is met.

Products:
. Meeting agenda
. Meeting notes

Task 2.3 Issue RFP for Consultant Services

The goal of this task is to retain a single consultant for outreach, infrastructure mapping, CEQA
review, and streamlining program through a competitive RFP process.

The Recipient shall:

° Prepare an RFP for consultant services, including a detailed scope of work and
project description. The RFP will specifically seek consultants that are particularly
knowledgeable about CEQA, renewable energy projects, power infrastructure,
general plan policies and regulations, public outreach and environmental review.
The use of sub-consultants is allowed and expected for the infrastructure tasks.

. Distribute the RFP to a list of qualified consultants. The RFP and consultant
selection process will be conducted in a manner consistent with the both the
County’s and CEC's procurement procedures.

. Enter into a contract with the selected consultant through approval by the County
Board of Supervisors. In addition to the Recipient's standard language, the
contract will include any special provisions required by CEC.

Products:
. Request for Proposals
. RFP Distribution List
o Consultant Proposals
. Contract with Selected Consultant

TASK 3 RESOURCE, INFRASTRUCTURE AND CONSTRAINTS MAPPING

The goal of this task is to utilize GIS technology to map renewable energy resources and their
potential within the county. Mapping would also include existing infrastructure related to
renewable energy development and land-based constraints to development of renewable
energy facilities. Products would include GIS featureclass data layers, a GIS constraints
analysis, and a mapping report and presentation graphics.

Task 3.1 Mapping of renewable energy resources

The goal of this task is to survey available wind and solar energy-related mapping resources
and infrastructure, and, if necessary investigate creation of additional required GIS resources.
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The Recipient shall:

o Survey available mapping of renewable energy resources related to wind, solar
and geothermal and develop GIS Featureclasses related to identified renewable
energy resources. The County will work to secure a featureclass that would show
the average wind speeds for geographic regions within the County. The County
will also work to locate or develop a map showing areas that are suitable for solar
and geothermal development based on selected criteria to be determined. Such
criteria might include slope, lot size, vegetation, soil class, etc.

Products:
. GIS Featureclasses related to identified renewable energy resources.

Task 3.2 Mapping of needed infrastructure. [Consultant]

The Recipient shall:

. Prepare maps of important infrastructure locations. GIS Featureclasses will be
developed that will identify existing infrastructure related to potential renewable
energy resources. Such infrastructure could include roads, powerlines, and
PG&E substations.

Products:

) GIS Featureclasses will be developed that will identify existing infrastructure
related to potential renewable energy resources.

Task 3.3 Prepare a constraints analysis. [Consultant and County]

The Recipient shall:

. Prepare an analysis and maps showing the locations of natural constraints that
could affect the suitability for potential renewable energy-related resource
development. Such constraints could include prime soils, public land, flood
zones, slopes, etc.

Products:
° GIS-based constraints map related to potential renewable energy resources.

Task 3.4 Establishing criteria for renewable energy development location [Consultant
and County]

The Recipient shall:

. Prepare an analysis of resource and constraints mapping and develop criteria for
choosing areas for combining designations. GIS Featureclasses will be
developed that will identify existing infrastructure related to potential renewable
energy resources. Such infrastructure could include roads, powerlines, and
PG&E substations.
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Products:
o A set of criteria for locating renewable energy development to present to
stakeholders for discussion.

TASK 4 STAKEHOLDER OUTREACH

The goals of this task are to ensure that: 1) the process to amend general plan policies and
ordinances is open and transparent; 2) the opinions and views of persons knowledgeable about
renewable energy are gathered, discussed and considered; and 3) the opinions and views of
persons knowledgeable about and interested in natural resources are gathered, discussed and
considered.

Task 4.1 Establish an e-mail list of interested parties and stakeholders, create a web page
for dissemination of information and provide initial content.

The goal of this task is to create an expandable electronic contact list that is simple to use and
maintain and to inform interested parties of the grant work.

The Recipient shall:

) Create a database of interested individuals starting with existing lists.
Stakeholder individuals and organizations shall be contacted and the list
expanded as needed. E-mail blast with link to recent information on the web
page shall be periodically sent to the list.

o Create and maintain a program web page linked from the county website

. Use the web page to keep stakeholders updated on program status, announce
upcoming meetings, and provide materials in advance of meetings, interviews
and other key events.

. Provide in-person updates to key stakeholder groups throughout the process by
attending stakeholder meetings and events

Products:
) Electronic database of key stakeholders with ongoing updates throughout the
process.
. Program web page with content and links with ongoing updates throughout the
process.
° Periodic updates to key stakeholder groups with meeting summaries.

Task 4.2 Identify stakeholders for interviews and create interview goals, objectives and
follow-up strategies. [Consultant and County]

The goal of this task is to identify stakeholders to be interviewed and to create interview
questions and goals.
The Recipient shall:
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. Identify primary stakeholders such as the green energy cluster at the Economic
Vitality Corporation (EVC), local renewable energy contractors, agricultural
interests, landowners and environmental and open space organizations.

. Prepare strategies and an approach to stakeholder interviews. Consider group
and individual interviews to elicit needed information, comments and opinions.

o Ensure that specific information and opinions are elicited from the stakeholders,
including combining designation selection criteria, initial development standards
for eligible renewable energy development and levels of permits needed for tiers
of renewable energy development.

Products:
. Lists of stakeholders
) Strategies for interviews

Task 4.3 Conduct stakeholder interviews [Consultant]

The goal of this task is to gain vital information from stakeholders in order to finish policy and
ordinance work.

The Recipient shall:

) Develop stakeholder interview guidance to elicit the useful information from
stakeholders. Interviews should be structured to address the streamlining
program issues directly and within the time frame of the grant.

) Interview individual stakeholders and groups of stakeholders. These
stakeholders will be from the renewable energy industry, the “green energy
cluster” of the local EVC, representatives of agriculture and environmental and
conservation organizations. Poll stakeholders on their views of the proposed
policies and ordinance standards.

Task 4.4 Stakeholder group discussions [Consultant]
The goal of this task is to “close the loop” on the stakeholder interviews in order to enable
interaction among stakeholders and possible resolution of differences in order to finish policy
and ordinance work.
The Recipient shall:

Select stakeholders for individual and group discussions

Conduct facilitated group discussions between different stakeholders to identify
conflicts, opportunities and possible resolutions

. Conduct follow-up individual interviews on selected key issues
Products:
) Selected stakeholders for group discussions
. Group discussion strategies/questions
. Results of group discussions should be a part of the final outreach report (Task
4.5).
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Task 4.5 Prepare a Final Outreach report [Consultant]

The goal of this task is to gain vital information from stakeholders in order to finish policy and
ordinance work.

The Recipient shall:

o Prepare a final report on outreach activities:
o Summarize outreach efforts
o Compile interview input
o) Identify common ground and conflicts

. Send final report to stakeholders with opportunity to make suggestions on how to
resolve any conflicts.

Products:

o Stakeholder interview questions and strategies

) Final Qutreach report

o Analysis of agreement, conflicts and resolution

TASK 5 PREPARE DRAFT STREAMLINING PROGRAM

Task 5.1 Develop a baseline of existing state and local rules, regulations and policies that
address renewable energy resources. [Consuitant]

The goal of this task is to develop a regulatory and policy baseline condition document.

The Recipient shall:

. Review state and County policies and regulations to form a baseline of applicable
rules, regulations and policies. The recipient will collect, review, and assess
relevant existing government planning documents prepared by the County,
regional agencies ( APCD) and state agencies that provide policies, programs, or
regulations related to the issues to be addressed by this program. The recipient
will document existing regulatory and planning frameworks for each issue,
identify emerging trends, and collect data.

) Identify federal, state and local policies and regulations that need to be
addressed.
Products:
. Memo describing the existing policy and regulatory baseline.

Task 5.2 Prepare draft streamlining program [Consuitant and County]

The goal of this task is to prepare the draft streamlining program that includes new policies,
ordinances and a combining designation
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The Recipient shall:

. Prepare revised policies for the Land Use Element (Framework for Planning),
Conservation and Open Space Element and the Agriculture Element that
streamline renewable energy development. The COSE renewable energy
policies should be grouped under their own heading and reflect the intent of this
program. The Agriculture Element should be revised to recognize renewable
energy development as an allowable, compatible, high priority use within the
Renewable Energy (RE) combining designation, and to revise/eliminate
mitigation strategies accordingly.

. Create the RE combining designation for renewable energy development. The
Framework for Planning will be revised to add a new combining designation
based on criteria developed with the input of stakeholders. Purpose and
Character Statements will be prepared along with the description and intent of
this program. The Land Use Element maps will be revised to map the new
combining designation.

) Revise Land Use Ordinance Table 2-2 to reflect new allowable use status for
renewable energy development. The use matrices will reflect tiers of allowable
renewable energy development along with accompanying development
standards. The California Planning Director’s solar energy tier descriptions will
be the starting point for allowable use descriptions and development standards.
Stakeholder interviews will be used to fine-tune the tier standards.

° Create new Land Use Ordinance standards for development of renewable
energy facilities located in the new RE combining designation using tiers 1-4 as a
starting point. Development standards will include acreage and/or site
disturbance limits and other standards as may be identified through the
development of this program.

. As part of the EIR in Task 6, develop alternatives to the streamlining program.
Alternative ordinances, RE combining designation criteria and policy changes will
be studied and environmental analysis conducted for these alternatives.

Products:

) Revised Land Use Element (Framework for Planning), Conservation and Open
Space Element and Agriculture Element.
Text and maps for new Renewable Energy (RE) combining designation.
Revised Land Use Ordinance with revised allowable use matrices, standards for

tiers of renewable energy development (tiers to be determined through outreach
task).

TASK 6 CALIFORNIA ENVIRONMENTAL QUALITY ACT
Task 6.1 Develop a project description. [Consultant and County]
The goal of this task is a complete and accurate project description.

The Recipient shall:

. Develop a comprehensive project description that covers all aspects of the
Renewable Energy Streamlining Program. The project description will include a
background section describing the goals of the CEC grant and the purpose of the
proposed general plan and ordinance amendments. It will also describe the
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siting criteria for renewable energy projects and the RE combining designation,
as well as the project objectives, which will later be used to define alternatives to
the proposed project.

Products:
. Written project description

Task 6.2 Consultation with local and state agencies including SB18 consultation process

The goal of this task is to achieve compliance with Senate Bill18, which requires tribal
consultation for specific plans and general plan amendments. The Renewable Energy
Streamlining Program is subject to tribal consultation because it would involve amendments to
the Land Use Element, the Agricuiture Element and the Conservation and Open Space Element
of the San Luis Obispo County General Plan. Early consultation with other state and local
agencies will lead to early discussion of issues.

The Recipient shall:

. Contact the State Native American Heritage Commission (NAHC) with an official
consultation request.

. Send a consultation invitation to each tribal representative identified by the
NAHC.

. Meet with any tribal representatives requesting consultation to discuss their

concerns, address their questions, and work towards a resolution of impacts to
identified cultural places.

) Notify all previously identified tribal representatives of public hearings for the
proposed project.

. Notify all applicable state and local agencies of the proposed program and ask
for early input.

Products:

. Tribal consultation request

) Consultation invitations

. Meetings notes from tribal consultations

. Correspondence with other agencies

Task 6.3 Prepare Initial Study

Based on the scope of the Renewable Energy Streamlining Program and the Recipient's
experience processing similar projects, it is anticipated that the proposed project will require the
preparation of an Environmental Impact Report (EIR) per State CEQA Guidelines Section
15063. The goal of the Initial Study is to focus the EIR on the project’s potentially significant
environmental effects.

The Recipient shall:

. Perform an Initial Study to determine whether or not the proposed project will
result in significant environmental effects. The Initial Study will analyze the
project’s potential impacts in each of the environmental issue areas listed in
Appendix G of the State CEQA Guidelines. CEQA requires a Lead Agency to
evaluate a project's direct and reasonably foreseeable environmental effects.
Although the proposed project will not have direct environmental effects, it would
ultimately lead to the development of new renewable energy projects in the
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San Luis Obispo County
ScoPE OF WORK

county. Similar projects processed by the County have resulted in significant and
unavoidable environmental impacts in areas that include, but are not limited to:
aesthetics, agricultural resources, air quality, biological resources, and noise.

Products:
. Completed Initial Study

Task 6.4 Prepare and Distribute Notice of Preparation

The goal of this task is to notify the State Clearinghouse and responsible and trustee agencies
that an EIR will be prepared.

The Recipient shall:

o Prepare a Notice of Preparation (NOP) that describes the proposed project,
affected areas of the county, and the probable effects of the project as
determined through the Initial Study.

) Distribute the NOP to the State Clearinghouse, responsible and trustee agencies,
neighboring counties, NAHC, and other interested parties.

Products:
° Notice of Preparation and responses

Task 6.5 Hold Scoping Meeting [Consultant]

The goal of this task is to receive input from the public and local, state, and federal agencies on
environmental issue areas and alternatives to be analyzed in the EIR. The purpose of the
scoping meeting is to identify the range of actions, alternatives, environmental effects, methods
of assessments, and mitigation measures to be analyzed in depth, and eliminates from detailed
study those issues that are not important to the decision at hand.

The Recipient shall:

. Prepare an agenda for the scoping meeting. The agenda will include an
overview of the EIR process, explanation of the project, preliminary scope of the
EIR, and public input on the scope.

o Publish a meeting notice in the local paper and mail notices to neighboring
counties, responsible agencies, potential permitting agencies, Caltrans, and
other interested parties.

Hold the scoping meeting.
Invite stakeholders identified in Task 3.
Take detailed notes on the comments and issues raised at the scoping meeting.

Consultant.
Products:
. Scoping Meeting Agenda
. Public Notice
. Distribution List
. PowerPoint Presentation
. Meeting Notes
April 2013 Page 16 of 20 PON-12-403
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San Luis Obispo County
ScoPE OF WORK

Task 6.6 Prepare Administrative Draft EIR [Consultant]

The goal of this task is a comprehensive, accurate, and objective environmental document that
fully complies with CEQA requirements.

The Recipient shall:

. Review the Administrative Draft EIR to be completed by Consuitant. The
Administrative Draft EIR will analyze the project’s individual and cumulative
impacts in all environmental issue areas listed in Appendix G of the State CEQA
guidelines, consider a reasonable range of alternatives, and identify feasible
mitigation measures to reduce the project's impacts to less than significant
levels.

As a program-level environmental document, the EIR will have a broad focus;
however, it will also include site-specific analyses for the areas in the county
where renewable energy projects are most likely to be developed (i.e. within the
proposed RE combining designations). Future applications for renewable energy
projects that meet certain criteria could “tier” off this program EIR per CEQA
Guidelines Section 15168(C). This could substantially reduce the processing time
and cost for future renewable energy projects.

Products:
. Administrative Draft EIR

Task 6.7 Prepare Draft EIR [Consultant]

The goal of this task is a Draft EIR that incorporates the Recipient’s comments of the
Administrative Draft EIR.

The Recipient shall:
o Submit one set of unified comments to the Consultant for use in revising the Draft
EIR. The Consultant will complete revisions to the Administrative Draft EIR in
conformance with the Recipient's comments.

o Publish a Notice of Availability of Draft EIR and mail notifications to a distribution
list that includes all required parties. ,
) Allow at least 45 days for public comments as required by CEQA.
Products:
. Draft EIR
. Notice of Availability of Draft EIR
° Recipient’s Comments on Administrative Draft EIR

Task 6.8 Prepare Final EIR [Consultant]

The goal of this task is a Final EIR that includes responses to all comments received on the
Draft EIR.
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San Luis Obispo County
ScOPE OF WORK

The Recipient shall:

. Work with the Consultant to prepare a Final EIR that includes responses to
comments (public and agency) on the Draft EIR and make any necessary
revisions to the Draft EIR. The Consuitant will organize all the comment letters
received and review each letter to appropriately identify each comment contained
within it. The individual comments will then be categorized according to their
resourcefissue-specific focus.

o Work with the Consultant to prepare a Mitigation Monitoring and Reporting
Program for inclusion in the Final EIR as required by CEQA.

Products:
. Final EIR
) Response to Comments

. Mitigation Monitoring and Reporting Program

Task 6.9 Develop CEQA Findings [Consultant]
The goal of this task is a set of written CEQA findings for adoption by the Board of Supervisors.

The Recipient shall:
. Prepare written findings for each significant effect identified in the Final EIR.
Each finding will include a brief explanation of the rationale for each finding,
pursuant to CEQA Sections 15091-15093 (if necessary).
Products:

o CEQA Findings

TASK 7 PUBLIC HEARINGS
Task 7.1 Prepare progress reports to Commission and Board

The goal of this task is to keep the Planning Commission and Board of Supervisors informed of
the program’s progress.

The Recipient shall:
o Report progress on the program to the two decision making bodies at least twice
during program development. Written reports will be prepared and presented at
regular meetings with notice to all stakeholders and interested parties.

o Receive direction or “mid-course” corrections from the Commission and the
Board.
Products:
o Staff reports to Planning Commission and Board of Supervisors
) Written minutes of the meetings
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San Luis Obispo County
ScoPE OF WORK

Task 7.2 Prepare for Planning Commission public hearings [County and Consultant]

The goal of this task is to bring the completed draft program to the Planning Commission for a
public hearing.

The Recipient shall:
. Prepare and send out public hearing notices
. Prepare a staff report(s) describing the draft streamlining program and Final EIR,
together with recommendations
Prepare presentation materials
Present the draft program and environmental analysis to the Planning
Commission, answer questions and provide a recommended action.

Products:
. Public hearing notice
o Staff report(s) to Planning Commission and presentation materials
o Written minutes of the meetings

Task 7.3 Prepare for Board of Supervisors public hearings [County and Consultant]

The goal of this task is to bring the completed draft program to the Board of Supervisors for a
public hearing and final approval.

The Recipient shall:
. Prepare and send out public hearing notices
. Prepare a staff report(s) describing the draft streamlining program and Final EIR,

together with recommendations from the Planning Commission, including any
recommended changes to the draft streamlining program
Prepare presentation materials

. Present the draft program and environmental analysis to the Board of
Supervisors, answer questions and provide a recommended action.

Products:
. Public hearing notice
) Staff report(s) to the Board of Supervisors and presentation materials
. Written minutes of the meetings

Task 7.4 Prepare Final program [County and Consultant]

The goal of this task is to amend the streamlining program to reflect final Board of Supervisors
action.

The Recipient shall:
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San Luis Obispo County

ScoPE OF WORK
. Revise the streamlining program as approved by the Board of Supervisors.
. Gather the minutes of the meeting, ordinances and resolutions adopted by the
Board of Supervisors and make revisions to the program as approved by the
Board
. Distribute final documents to interested parties and post on the Department’s
web site

o Advertise the availability of the Final program and EIR.

Products:
. Final streamlining program
. Revised General Plan elements
. Revised ordinances
. Revised maps
. Notice of availability of the Final program and EIR
April 2013 Page 20 of 20 PON-12-403
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Schedule of Products and Due Dates

oy ' ' (5)8
BTV o e . _
Attend Kick-off Meeting R
Updated Schedule of Products 7/5/2013
Updated List of Permits 7/5/2013
Kick-Off Meeting Agenda (CEC) 7/5/2013

Critical Project Review Meetings (LEAVE BLANK. Energy
1.2 Commission staff will determine CPR dates for grant

recepients.) SRRt T
1st CPR CPR Report <|nsert Date>
Meeting Written determination (CEC) <|nsert Date>
1.3  Final Meeting TR
Wiritten documentation of meeting agreements 2/20/2015
Schedule for completing closeout activities 2/20/2015

1.4 Monthly Progress Reports R
The 10th calendar day of each
month during the approved term

Monthly Progress Reports of this Agreement
1.5 Final Report o
Final Outline of the Final Report 1/16/2015
Draft Final Report (no less than 60 days before the
end term of the agreement) 1/30/2015
Final Report 3/27/2015
March 2013 1 fon-12-403
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1.6 Identify and Obtain Required Permits
Letter documenting the permits or stating that no

permits are required 7/12/2013

Within 10 days of receiving each
A copy of each approved permit (if applicable) permit
Updated list of permits as they change during the Within 10 days of change in list
term of the Agreement (if applicable) of permits

Updated schedule for acquiring permits as changes Within 10 days of change in

occur during the term of the Agreement (if applicable) schedule for obtaining permits
1.7  Obtain and Execute Subcontracts -

Letter describing the subcontracts needed, or stating

that no subcontracts are required 7/12/2013
15 days prior to the scheduled
Draft subcontracts execution date
Final subcontracts Within 10 days of execution
21 Kick Off Meeting e
Meeting agenda 7/5/2013
Meeting notes 7/8/2013

2.2 Team Meetings )

Bi-weekly during the approved

Meeting agenda term of this Agreement
Bi-weekly during the approved
Meeting notes term of this Agreement
2.3 RFP for Consultant Services e e
Request for proposals 7/12/2013
RFP distribution list 7/12/2013
Consultant proposals 8/9/2013

Contract with selected consultant 8/27/2013
3.1 Mapping of renewable energy resources : o '
GIS Featureclasses related to identified renewable
energy resources 7/26/2013
3.2 Mapping of needed infrastructure : o :
GIS Featureclasses identifying existing infrastrucure
related to potential renewable energy resources 7/26/2013
3.3 Prepare a constraints analysis - -
GIS based constraints map related to potential
renewable energy resources 7/26/2013
Establish criteria for renewable energy development D
solutions

3.4

GIS based constraints map related to potential
renewable energy resources 9/6/2013
Esablish an electronic e-mail list of interested parties and
4.1 stakeholders, create a web page for dissemination of
information and provide initial content

Database of key stakeholders with ongoing updates ~ 9/13/2013
Program web page with content and links with
ongoing updates 9/13/2013
PON-12-403
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Identify stakeholders for interviews and create interview
goals, objectives and follow up strategies S
Lists of stakeholders 9/20/2013
Strategies for interviews 9/20/2013
4.3 Conduct stakeholder interviews R
Meeting agenda 9/30/2013
Meeting notes 10/1/2013
4.4 Stakeholder group discussion o ey T
Stakeholder interview questions and strategies 9/30/2013
Final outreach report 10/18/2013
Analysis of agreement, conflicts and resolution 10/18/2013
4.5 Prepare a Final Outreach report T e
Stakeholder interview questions and strategies 9/30/2013
Final outreach report 10/18/2013
Analysis of agreement, conflicts and resolution 10/18/2013
Develop baseline of existing state and local rules, LT
5.1 regulations and policies that address renewable energy
resources
Memo describing the existing policy and regulatory
baseline 8/2/2013
5.2 Prepare draft streamling program T R
Revised Land Use Element, Conservation and Open
Space Element, and Agriculture Element 3/14/2014
Text and maps for new Renewable Energy combining
designation 3/14/2014
Revised Land Use Ordinance with revised allowable
use matrices, standards for tiers of renewable energy
development (tiers to be determined through outreach
task) 3/14/2014
6.1 Develop environmental review project description
Written project description 9/13/2013
6.2 Consultation with local and state agencies including SB18 e
: consultation process S A S
Tribal consultation request 9/18/2013
Consultation invitations 9/18/2013
Meeting notes from tribal consultations 11/1/2013
Correspondence with other agencies 11/1/2013
6.3 Prepare Initial Study Sl
Completed Initial Study 9/20/2013
6.4 Prepare and Distribute Notice of Preparation e
Notice of Preparation 9/27/2013
Notice of Preparation responses 10/25/2013
6.5 Hold scoping meeting Y
Scoping meeting agenda 9/20/2013
Public notice 9/20/2013
Distribution list 9/20/2013
PowerPoint presentation 10/4/2013
PON-12-403
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Meeting notes 10/4/2013

6.6 Prepare Administrative Draft EIR L
Administrative Draft EIR 3/31/2014

6.7 PrepareDrafftER 1 S
Recipient's Comments on Administrative Draft EIR 4/21/2014
Notice of Availability of Draft EIR 5/30/2014
Draft EIR 5/30/2014

6.8 Prepare Final EIR S
Final EIR 9/26/2014
Response to Comments 9/26/2014
Mitigation Monitoring and Reporting Program 9/26/2014

7.1  Prepare progress reports to Commission and Board e
Staff reports to Planning Commission and Board of At least twice during program
Supervisors ___development
Written minutes of the meeting Within °:::{;stafer the

7.2  Prepare for Planning Commission public hearings .
Public hearing notice 9/26/2014
Staff reports to Planning Commission 10/17/2014
Written minutes of the meeting 10/31/2014

7.3  Prepare for Board of Supervisors public hearings el
Public hearing notice 11/7/2014
Staff reports to Board of Supervisors 11/21/2014

7.4 Prepare final program T
Final streamlining program 3/20/2015
Revised General Plan elements 3/20/2015
Revised ordinances 3/20/2015
Revised maps 3/20/2015

PON-12-403
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Program Opportunity Notice 12-403
Renewable Energy and Conservation Planning Grants (RECPG) 40

Page 40 of 56



h

Exhibit B
Att B-1 Task Summary

Major
Pg:;;gﬁ:;?:‘ Subcontractor #1
Reimbursable
Costs Costs Commission Match Fundin
Summary Task Budget Reimbursable Totals 91 Grand Totals
SLO County RFP process Totals
selection
ass Oms |Oss O ms
0 ovee [ None [C] DvBE [ None
1.0 Project Administration 16,754 0| $ 16,754.20 | $ - $ 16,754.20
20 Project Management 21,304 27000 $ 48,304.22 | $ - $  48,304.22
30 Mapping 12,909 12000 $ 2490946 |$ - $ 2490946
4.0 Stakeholder Outreach 9,249 32400 $ 41,64863 | $ - $ 41,648.63
5.0 Streamlining Program 12,977 asono| & 57977248 - |s sr977.24
6.0 CEQA 20,727 394800 $ 41552703 |$ 810,327.03 | $ 1,225,854.06
7.0 Public Hearings 15,631 17400 $ 33,03136|$ 50431.36|$ 8346272
Grand Totals | $ 109,552.14|$ 528,600.00 |$ 638,15214|$ 860,758.39 | $ 1,498,910.53

PLEASE SEE THE INSTRUCTIONS SHEET FOR DETAILED INFORMATION ON COMPLETING THIS FORM.
if the budget forms are not filled out completely your bid/proposal may be rejected.

For these boxes, be sure to include all costs: labor (unloaded rates) and non-labor costs (fringe, overhead, general & administrative, & profit and other direct operating
costs). The totals are total costs to perform each task.
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March 2013
Program Opportunity Notice 12-403

Exhibit B
Att B-2 Category Summary
Prime R | Major
Summary Category R“’"‘cﬁw aimireatie. Commisdion | patch Funding Grand Totais
Budget Costs Totals Totals
T
Direct Labor $ 5760257 |$ 519,00000|% §576,602.57 $ 576,602.57
Fringo Benefits s 3160282 $ 3160202 $  31,00292
Travel s 600000|s o6oo00|s 1560000 $  15600.00
[Equipment s . $ - $ -
[Materais sc. s . $ - s -
Imnor subcontractors s . s .
Total Direct| $  85,28549 | $ 528,600.00 | § 62389549 | $ - $ 623,8549
|incirect Overhean $ 1425664 $ 1425664 $ 1428684
General & Administrative s . $ .
TotalIndirectf $  14,256.84 | $ - |s azsese]s - |s 1428884
Grand Total| $ 109,5852.13 | $ 52360000 | $ 638,152.13 |$ - $ 633,152.13

PLEASE SEE THE INSTRUCTIONS SHEET FOR DETAILED INFORMATION ON COMPLETING THIS FORM.
If the buciget forms are not filed out complatoly your bid/p
Diroct Labor = unicaded rates X number of hours (At B-3)
ing tass than $100,000 or 25% (whichaver is less) of the Commission Fund

posal may ba roj

(*1) A“Minor is any

Renewable Energy and Conservation Planning Grants (RECPG)
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Exhibit B Attachment 5
Att B-3 Prime Labor Rates

SLO County
| Projected Hourly Unloaded Rates (3)* . . pr
Time intervals from the start of the project through Contractor is a UC or DOE entily, salary dentified will be unloaded Monthly> ,
'the Contract Term End Date. (Use yourl'_ From: | 6/24/13 | From: | 6/22/14 | From: From: Total Hours
- organization's Fiscal Year start / end dates.)| To. | 6/22/14] To: | 6R115] To To: - Worked:
- . ] - (8) Unloaded ($) Unloaded | ($)Unloaded ($) Unloaded

Name Job Classification/Title Maximum Rate | Maximum Rate | Maximum Rate | Maximum Rate

James Caruso Senior Planner $ 39501 % 39.50

Airlin Singewald Planner Il $ 35821 9% 35.82

Assistant Planning

{Kami Griffin Director $ 58641 $ 58.64

Lynda Auchinachie Agriculture Inspector | $ 37681 % 37.68
I’!Vis Drysdale Admin. Svcs. Mgr. $ 40541 $ 40.54

[Mike Wulkan Supervising Planner $ 42981 $ 42.98

Jeff Legato Mapping Spec. Il $ 35721 9% 35.72

Trevor Keith Senior Planner $ 39501 % 39.50

Environmental Quality

Ellen Carroll Coordinator $ 52191 $ 52.19

Steve McMasters Supervising Planner $ 42981 $ 42.98

Jennifer Jimenez Mapping Spec. | $ 25211 § 25.21

* Actual billable rates cannot exceed the rates specified in this exhibit.

* Rates listed must be unloaded rates (that is, before fringe benefits, overhead, G&A or Profit). These rates must reflect the highest salary
or wage rate that is actually paid to the employee.

PLEASE SEE THE INSTRUCTIONS SHEET FOR DETAILED INFORMATION ON COMPLETING THIS FORM.

If the budget forms are not filled out completely your bid/proposal may be rejected.
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Exhibit B Attachment 5
Att B-3a Sub #1 Labor Rates

RFP process selection

i Pro;ected Hourly Unloaded Rates, @y - N <t
Tlme intervals from the swrt of the project through): - _ Subcontracioris a UC or DOE entity, salaty !demlﬂed will be urioaded Monthlp ' SR o
' the Contract Term End Date. (Use yourl From: | 1/1/13 ] From: From ~From: ‘Total Hours
orgamzatlon S Ftscal Year start /end dates) To: | 33115 To- _To~ Tor .. Worked
. o “($).Unloaded ($) Unloaded ($) Unloaded | .($)Unloaded || . R
Name : ' L J°b Classnﬁuhonmtle -Maximum Rate ‘| Maximum Rate |..Maximum Rate | Maximum Rate .
REP Selection Staff $ 150.00

* Actual billable rates cannot exceed the rates specified in this exhibit.

* Rates listed must be unloaded rates (that is, before fringe benefits, overhead, G&A or Profit). These rates must reflect the highest salary
or wage rate that is actually paid to the employee.

PLEASE SEE THE INSTRUCTIONS SHEET FOR DETAILED INFORMATION ON COMPLETING THIS FORM.

If the budget forms are not filled out completely your bid/proposal may be rejected.

Unhide additional Subcontractor sheets as necessary.
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Exhibit B Attachment 5
Att B-4 Prime Non-Labor Rates

SLO County

-:Percentage Rate

ur
): .| Bonefits (FB)

. 6/22/14 55.0200% %
| 6/2314 6/21/15 55.0200% %
624113 6/22/14 24.7500% %
c.i|  6/23/14 - To: 6/21/15 24.7500% %
From v [ Np % % %
Note. Use the categories that you typ cally use in your standard business practice.

S,» Suboontracts
‘ General&Admlnlstratlve

Fringe Beneﬁis} .‘,:" Son DL
Indirect Overhead : - :|DL
General & Administrative

List items you include in each category (e g vawtlon gretlrement plan,.telephone, secretanal, - -
rentllease msurance etc SR

" Indlrect 6VErh83d T  General & Adriifiistrative”

ringe Benefits
Health/Life Insurance Copying
Post Employment Health/Other Maintenance Contracts
FICA Office Expense
Medicare Professional & Legal Services
Retirement plan Rents and Leases
Disability Insurance Landscape
Unemployment Insurance Building Maintenance
Workers Comp PL Insurance

Computer Software & Hardwarg

* Actual billable rates cannot exceed the rates specified in this exhibit.
PLEASE SEE THE INSTRUCTIONS SHEET FOR DETAILED INFORMATION ON COMPLETING

THIS FORM.
If the budget forms are not filled out completely your bid/proposal may be rejected.
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Exhibit B Attachment 5

Att B-4a Sub#1 Non-Labor Rates

RFP process selection

Tlme lnt\ rvals from th j start of the pro]ect
through the COntract Torm' End Date. (Use’ your
_rganlzatlon s Fiscal Year startl end dates.)

_Percentage Rate -

| “From:.- . Tor
[ From: _ '~i-1'o:
‘From: - 5To -
From:.. X
SiFrom: - - To:.

Note Use the categories that you typically use in your standard business practice.

Non-Labor Rate
: Category_‘;

; List the budget expense itemns to which the indirect costs or- fees are applled

- Use the following abbreviations: - .~

DL Dlrect Labor FB= Fringe Benefits, M = MatenalslM""'
s 'EQ = Equipment, T-= Travel, S = Suboontracts.
- |OH = Indirect Overhead, GA = General & Administrative

Fﬁnge Benefits . ___

Indirect Overhead.: =" - -

General’&Adminlstrati\)e

List items you include in each category (e g vamuon. retlrement plan, telephone -secretarial

rentllease i 'surance etc)

o ‘ll‘ridi're?ctdverh:ea'd 2 Géneral & Admiliistrative

* Actual billable rates cannot exceed the rates specified in this exhibit.
PLEASE SEE THE INSTRUCTIONS SHEET FOR DETAILED INFORMATION ON COMPLETING

THIS FORM.

If the budget forms are not filled out completely your bid/proposal may be rejected.

PrograMarghr2@M3Notice 12-403
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Destination
S

Angeles 0 Sa

Exhibit B Attachment 5
Att B-5 Direct Operating Expenses
Pre-approved Travel List*
Amount
Task| Prime/Sub Departure and Commission
No. Name Who Trip Purpose Funds

iEs
$17,800
Total: $17,800
*Travel is reimbursed at state rates.
Equipment**
Amount
Task Prime / Sub Commission
No. Name Description Purpose # Units Unit Cost Funds
Total: $0
TEquipment is defined as having an acquisition unit cost of at least $5,000. See instructions for more details.
Page 13 of 14 PON-12-403
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Exhibit B Attachment 5
Att B-5 Direct Operating Expenses
Material(s)/ Miscellaneous Costs
Amount
Task Prime / Sub Commission
No. Name Description Purpose # Units Unit Cost Funds
Total: $0
Minor Subcontractors
Small/ Micro Amount
Task DVBE? Business Commission
No. Subcontractor Legal Name Purpose {Yes/No) (SB/MB) Funds
Total: $0
PLEASE SEE THE INSTRUCTIONS SHEET FOR DETAILED INFORMATION ON COMPLETING THIS FORM.
If the budget forms are not filled out completely your bid/proposal may be rejected.
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Board of Supervisors Resolution To be added by May 1, 2013
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CALIFORNIA ENVIRONMENTAL QUALITY ACT (CEQA) WORKSHEET

The California Environmental Quality Act (CEQA) (Public Resources Code §§ 21000 et seq.)
requires public agencies to ldentnfy the significant environmental impacts of their actions and to
avoid or mitigate them, if feasible." Under CEQA, an activity that may cause either a direct
physical change in the environment, or a reasonably foreseeable indirect physical change in
the environment is called a “project.” (Public Resources Code § 21065.) Approval of a contract,
grant, or loan may be a “project” under CEQA if the activity being funded may cause a direct
physical change or a reasonably foreseeable indirect physical change in the environment.
Agencies must comply with CEQA before they approve a “project.” This can include preparing
a Notice of Exemption or conducting an Initial Study and preparing a Negative Declaration, a
Mitigated Negative Declaration, or, if there are significant impacts, an Environmental Impact
Report.

The Lead Agency is the public agency that has the greatest responsibility for preparing
environmental documents under CEQA, and for carrying out, supervising, or approving a
project. Where the award recipient is a public agency, the Lead Agency is typically the
recipient. Where the award recipient is a pnvate entity, the Lead Agency is the public agency
that has greatest responsibility for supervising or approvmg the project as a whole.2 When
issuing contracts, grants or loans, the Energy Commission is typically a “Responsible Agency”
under CEQA, which means that it must make its own CEQA findings based on review of the
Lead Agency’s environmental documents. If the Energy Commission is the only public agency
with responsibility for approving the project, then the Energy Commission must act as the Lead
Agency and prepare its own environmental documents before approving the project.

This worksheet will help the Energy Commission determine what kind of CEQA review, if any,
is necessary before it can approve the award, and which agency will be performing that review
as a Lead Agency. Please answer all questions as completely as possible. It may also help
you to think through the CEQA process necessary for your proposed project. The Energy
Commission may request additional information in order to clarify responses provided on this
worksheet.

1. What are the physical aspects of the project? (Check all that apply and provide brief
description of work, including any size or dimensions of the project).

Construction (including N 7 The pro;ect is a grant agreement to revise
grading, paving, etc.) < | general plan policies and ordinances.

Trenching O | X

! For a brief summary of the CEQA process, please visit http://ceres.ca.gov/ceqa/summary.html.
244 C.C.R. §§ 15050, 15051. The Lead Agency typically has general governmental powers (such as a city or
county), rather than a single or limited purpose (such as an air pollution control district).
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New or replaced
pipelines

Modification or
conversion of a facility

New or modified
operation of a facility or
equipment

0 I I Y O A
X| X (0O|KX

On-road demonstration

Paper study (including
analyses on
economics, feedstock
availability, workforce
availability, etc.)

O
X

Laboratory research

Temporary or mobile
structures (skid-
mounted)

o] O |0
X

Design/Planning

Other (describe and The project is a grant agreement to revise
add pages as general plan policies and ordinances.

necessary)

X
O

2. Where is the project located or where will it be located? (Attach additional sheets as
necessary.)

‘Address ] County | "Type ofWork toBeCompleted atSite
. San Luis | None
Various areas Obispo

3. Will the project potentially have environmental impacts that trigger CEQA review?
(Check a box and explain for each question.)

S
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No. The project may lead to
Is the project site O X B local land use policy changes
environmentally sensitive? only.
No. The project may lead to
Is the project site on Nl X 0 local land use policy changes
agricultural land? only.
No. The project may lead to
Is this project part of a larger < local land use policy changes
project? [ hat O only.
No. The project may lead to
Is there public controversy local land use policy changes
about the proposed project O ([X { O |only.
or larger project?
No. The project may lead to
Will historic resources or local land use policy changes
historic buildings be O([X [ O [onl.
impacted by the project?
. No. The project may lead to
Is_ the project located ona. local land use policy changes
site the Department of Toxic only
Substances Control and the )
Secretary of the
Environmental Protection O = il
have identified as being
affected by hazardous
wastes or cleanup
problems?
. . No. Th j
Wi e prjetgenerat e e e v oo
noise or odors in excess of O X | O l policy 9
permitted levels? only.
. L No. The project may lead to
Will the project increase .
traffic atthe siteandbywhat | [] | X H I::isl land use policy changes
amount? )

4. Will the project require discretionary permits or determinations, as listed below?

Typeof - | No | Modified | New | Approving | Reason for Permit, Summary of
- Pemmit | | -} | Ageney | Process,and Anticipated Date
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Air Quality X 0O ]

Permit

Water Quality
Permit

X
O
O

Conditional Use
Permit or
Variance

X
0
O

Building
Expansion
Permit

X

Hazardous
Waste Permit

X

Rezoning

Authority to
Construct

X | X
O|o(og| O
ojo{g| d

San Luis | General plan and ordinance
Obispo amendments

' County
Other Permits | 4 ]

(List types)

5. Of the agencies listed in #4, have you identified and contacted the public agency
who will be the lead CEQA agency on the project?

Yes. Provide the name of and contact information for the lead agency.
James Caruso

San Luis Obispo County

979 Osos Street, Room 200

San Luis Obispo, CA 93408

805 781-5702

] No. Explain why no contact has been made and/or a proposed process for making
contact with the lead agency.
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6. Has the public agency prepared environmental documents (e.g., Notice of
Exemption, Initial Study/Negative Declaration/Mitigated Negative Declaration,
Environmental Impact Report, Notice of Determination) under CEQA for the

proposed project?
X Yes.

Please complete the following and attach the CEQA document to this worksheet. (For “Not
a project,” the title of the document may be an e-mail, resolution, or letter.)

. Type of “ Title of . - State -
*Envlronmentall. B | Envlronmentall‘ CIearInghousa L
- Review, Document Number
“Not a project” Y / | A

Exempt (Resolution
of public agency or
Agenda Item F 1,
approving
Exemption)

Exempt (Notice of Categorical
mpt (Nolice ot | Exemption : 1. 2013
Exemption) (Class 6) N | May 1,

Initial Study

Negative
Declaration

Mitigated Negative
Declaration

Notice of
Preparation

Environmental
Impact Report
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Master
Environmental
Impact Report

Notice of
Determination

NEPA Document
(Environmental
Assessment,
Finding of No
Significant Impact,
and/or
Environmental
Impact Statement)

[[] No. Explain why no document has been prepared. Propose a process for obtaining lead
agency approval and estimated date for that approval (must occur before the Energy

Commission will approve the award).

Certification: | certify to the best of my knowledge that the information contained in this
worksheet is true and complete. | further certify that | am authorized to complete and
sign this form on behalf of the proposing organization.

Name: James Caruso
Title: Seq\i@r Planner
\

Signature: \,-L WVMAL O\ /\/\M')—/

Phone Numbe(\')(BDS) 781-5702

Email:  jcaruso@co.slo.ca.us

Date: April 9, 2013
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